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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
A. The purpose of this bilateral modification is to:

1. Incorporate the requirement to obtain additional environmental services identified in paragraph
1.10.1.2.3 of the Statement of Work (SOW) as defined in the contractors change proposal 03-129,
dated 5 August 03. CLIN 3001-Technical Services will be increased by $95,593. CLIN 3009AC-
Award Fee will be increased by $6,214 award fee funding will be held in contingent liability until the
Fee Determining Official (FDO) determination. Total change for this modification is $101,807. Total
obligated amount is $95,593.

All changes are denoted by a vertical line in the right margin.
B. Part 1 - THE SCHEDULE
(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$261,522,844 to $261,618,437 to reflect an increase of $95,593 in the total value of the contract to date.

(2) Section B — Supplies /Services and Price/Cost
CLIN 3001-Technical Services is increased by $95,593 and CLIN 3009AC is increased by $6,214; Pages
g:}g: B-20, B-22 and B-38 are hereby superseded by the attached replacement pages B-18, B-19, B-20, B-
22 and B-38 marked “Modification P00129”.
(3) Section G — Contract Administration Data
Summary for the Payment Office
The following funding changes are made with this modification:
ACRN D2 is established in the amount of $95,593
The attached replacement page G-1.3 marked “Modification P00129” hereby supersedes Page G-1.3.
C. All other terms and conditions remain unchanged.
D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment
the contractor releases the government from any and all liability under this contract for further equitable

adjustment attributable to such facts or circumstances giving rise to the referenced proposal.
s y =S\
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 50,055,457
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 49,959,864 § 95,593 § 50,055,457
3002|RESERVED(Operations and Maintenance) 1 JO $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
3003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ 36,911
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003 AA|Cost-Plus-Fixed Fee
From Change To
3003AA01|Est. Cost $34,177 $34,177
From Change To
3003AA02|Fixed Fee $2,734 $2,734
3003AB(Firm Fixed Price
From Change To
$ - $0 $0
3004RESERVED
3005|PRICE OPTION CLIN - 1 JO $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ 183,018
3006|PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 $ - $ 1,491,724
3007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 6,995,901
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 6,995,901 $ 6,995,901

Modification P00129
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
3008]DATA REQUIREMENTS 1 JO $NSP
3009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA|Award Fee Pool Earned $ 1,158,248
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,158,248 $ - $ 1,158,248
3009AB|Award Fee Pool Earned $ 1,525,686
01 Mar 03 —31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,525,686 $ 1,525,686
3009AC|Award Fee Pool Available/Earned $ 264,594
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 258,380 § 6,214 § 264,594
3009AD|RESERVED $ -
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost
3009AE|RESERVED $ -
01 Mar 03 —31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AF|RESERVED $ -
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AG-3009A] RESERVED
3009AK|Award Fee Pool Earned $ 4,957
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 4,957 $ 4,957
3009AL|Award Fee Pool Earned $ 5,859
01 Mar 03 —31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 5,859 $ 5,859
Modification P00129
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN|Award Fee Pool Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP|Award Fee Pool Earned $ 47,754
01 Mar 03 —31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 47,754 $ 47,754
3009AQ|Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR|Award Fee Pool Earned $ 259,617
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 259,617 $ 259,617
3009AS|Award Fee Pool Earned $ 229,371
01 Mar 03 —31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 229,371 $ 229,371
3009AT[|Award Fee Pool Available/Earned $ 39,033
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 39,033 $ 39,033
TOTAL PROPOSED AWARD FEE $ 3,584,591
AWARD FEE EARNED $ 3,271,893
AWARD FEE held in contingent liability $ 312,698
Modification P00129
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ESTIMATED COSTS (CLINS 3001 —3008)  (exclude 3002 & 3003) $ 58,726,100|
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003) $ 58,726,100'
ESTIMATED COST (CLIN 3003) $ 36,911
AWARD FEE held in contingent liability $ 3 12,698|
AWARD FEE Earned $ 3,271,893
ESTIMATED COSTS (CLINS 3010AA - AE) $ 17,814,872
Total Funded Amount (CLINS 3010AA-AE) $ 17,814,872
TOTAL ESTIMATED AMOUNT FY03 $ 80,162,474|
TOTAL FUNDED AMOUNT FYO03 $ 79,849,776|

ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FY03

Modification P00129
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC])
4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-AC])
5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03
(CLINs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC])
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC])
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5S009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude S009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)

Modification P00129
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
80,162,474

79,849,776

67,657,181
69,043,921
68,574,455
70,000,884
69,125,925
70,593,219

471,569,157
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PART I - THE SCHEDULE

SECTION G

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900

DA
DB
DC
DD
DE
DF
DG
DH
DJ
DK
DL
DM
DN
Dp

DQ
DR
DS
DT
DU
DV
DW
DX
DY
Dz
)

Total FY03

ACCOUNTING AND APPROPRIATION DATA

5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400
5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400
5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400
5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400
5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400
5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400
5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400
5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400
5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400
5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400
5733400 303 4750 2CL040 040000 59200 33112F 50300

5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400
9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020
9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020
5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400
5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400
5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400
5733400 303 83LE 264421 010000 53200 31378F 662400 F62400
5733400 303 83LE 252R1E 010000 554R0 35953F 662400 F2400
5733400 303 83LE 252R1B 010000 554R0 35915F 662400 F62400
5733400 303 83LE 264416 010000 63900 35854F 662400 F62400
5733400 303 83LE 264418 010000 63900 35856F 662400 F62400
5733400 303 83LE 252R1M 010000 554R0 35895F 662400 F62400
5733400 303 83LE 264D51 010000 52400 31378F 662400 F62400
5733400 303 83LE 264497 010000 53470 35853F 662400 F62400

PR’S obligated under this modification:
FQ252031180200  $95,593
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$71,904,169
$497,725
$64,704
$1,911,264
$297,673
$288429
$22,895
$2,789,251
$194,009
§320,000
$4,700
385,000
$1.441
$690
$19,000
$45,696
$3,000
$39,567
$805,000
$22,000
$28497
$6,503
$36,000
$66.969
$95,53 $95,503]

$95503  $79.849775 |



